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ESTIMATE RUN 12/03/2010

ESTIMATE SUMMARY 15:57:02

CONTID: C16262         ESTIMATE NO: 0005 PROG 2005

PCN: 16262-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HUGO-EAST PERCENT TIME:

PROJECT NO: NH R100-131                   

HUGO-EAST

NAME OF ROAD: 040H

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/25/2010 DATE TIME STARTED 06/18/2010

6374 S. RACINE CIRCLE DATE LET 05/06/2010 DATE WORK BEGAN 07/07/2010

 DATE AWARDED 05/12/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/18/2010 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,443,883.40 PARTICIPATING $ $ 572,166.75

AWARD PROJECT AMT: 10,000,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 893,100.29

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,786.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

46.92%

6,074,267.07

572,166.75

1,465,267.04

1,456,480.94

$

$

$

$

5,369,616.33

0.00

5,369,616.33

893,100.29

6,262,716.62

-140,141.22

0.00

6,122,575.40

0.00

AMOUNT DUE 6,122,575.40 1,456,480.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,456,480.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.0 TIME ALLOW: 210

ORIG TIME ALLOW: 240
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PCN: 16262-BID    ESTIMATE RUN 12/03/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 0.000

0.000

202-00010  
 

1.000

EACH

400.00000 0.000.000

0.00

0010 REMOVAL OF PIPE 292.000

0.000

202-00035  
 

490.000

LF  

9.00000 2,628.00292.000

0.00

0015 *REMOVAL OF DELINEATOR 95.000

0.000

202-00090  
 

155.000

EACH

3.50000 332.5095.000

0.00

0020 REMOVAL OF CONCRETE PAVEMENT (PLANING) 0.000

0.000

202-00215  
 

166.000

SY  

9.00000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 5,612.000

0.000

202-00240  
 

5,612.000

SY  

4.15000 23,289.805,612.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 0.000

14,688.000

202-00250  
 

35,000.000

SF  

0.75000 11,016.0014,688.000

11,016.00

0035 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

354.000

LF  

4.95000 0.000.000

0.00

0040 *REMOVAL OF FENCE 99,035.000

0.000

202-01000  
 

101,315.000

LF  

0.20000 19,807.0099,035.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 450.000

0.000

202-01130  
 

450.000

LF  

2.00000 900.00450.000

0.00

0050 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

120.00000 480.004.000

0.00

0055 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

2,100.00000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 12/03/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SANDBLASTING 0.000

22,662.000

202-05150  
 

69,100.000

SF  

0.20000 4,532.4022,662.000

4,532.40

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 70,000.000

7,742.000

203-00060  
 

142,716.000

CY  

6.75000 524,758.5077,742.000

52,258.50

0070 MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

8.15000 0.000.000

0.00

0075 BLADING 11.000

0.000

203-01500  
 

200.000

HOUR

50.00000 550.0011.000

0.00

0080 FRONT END LOADER (RUBBER TIRE) 0.000

0.000

203-01590  
 

75.000

HOUR

50.00000 0.000.000

0.00

0085 *POTHOLING 0.000

0.000

203-01597  
 

24.000

HOUR

125.00000 0.000.000

0.00

0086 STRUCTURE BACKFILL (FLOW-FILL) CO#6 MCR LINE 1 32.000

0.000

206-00065  
 

32.000

CY  

120.00000 3,840.0032.000

0.00

0087 F/A FURNISH TRENCH PLATES - CO #6 MCR LINE 2 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 *EROSION LOG (12 INCH) 2,046.000

0.000

208-00002  
 

8,140.000

LF  

3.75000 7,672.502,046.000

0.00

0095 *EROSION LOG (18 INCH) 4,612.000

0.000

208-00003  
 

8,530.000

LF  

5.25000 24,213.004,612.000

0.00

0100 *GRAVEL BAG 100.000

0.000

208-00034  
 

180.000

LF  

5.65000 565.00100.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 12/03/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0110 STABILIZED CONSTRUCTION ENTRANCE 4.000

0.000

208-00070  
 

5.000

EACH

2,500.00000 10,000.004.000

0.00

0115 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

50.000

HOUR

45.00000 0.000.000

0.00

0120 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

50.000

HOUR

90.00000 0.000.000

0.00

0125 EROSION CONTROL SUPERVISOR 270.000

157.000

208-00205  
 

1,200.000

HOUR

54.50000 23,271.50427.000

8,556.50

0130 RESET GROUND SIGN 2.000

0.000

210-00810  
 

19.000

EACH

225.00000 450.002.000

0.00

0135 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

80.000

ACRE

409.00000 0.000.000

0.00

0140 *SOIL CONDITIONING 0.000

17.710

212-00032  
 

80.000

ACRE

1,682.00000 29,788.2217.710

29,788.22

0145 *MULCHING (WEED FREE HAY) 52.650

0.000

213-00002  
 

130.000

ACRE

288.75000 15,202.6952.650

0.00

0150 *FLEXIBLE GROWTH MEDIUM 1.080

0.000

213-00009  
 

5.000

ACRE

2,260.50000 2,441.341.080

0.00

0155 *MULCH TACKIFIER 7,160.000

0.000

213-00061  
 

26,000.000

LB  

1.40000 10,024.007,160.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 12/03/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

7,600.000

SY  

1.40000 0.000.000

0.00

0165 AGGREGATE BASE COURSE (SPECIAL) 1,427.000

0.000

304-09000  
 

2,002.000

CY  

15.30000 21,833.101,427.000

0.00

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.710

8.050

403-00720  
 

300.000

TON 

157.00000 4,358.3227.760

1,263.85

0175 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,610.540

600.550

403-34841  
 

3,350.000

TON 

123.00000 271,964.072,211.090

73,867.65

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,293.000

81.000

411-10255  
 

2,843.000

GAL 

8.50000 11,679.001,374.000

688.50

0184 ADDED ITEM (WORK DAY)/ CO#4 (LANE RENTAL FEE) -39.000

-9.000

900-00025  
 

0.000

WD  

2,000.00000 -96,000.00-48.000

-18,000.00

0185 *CONCRETE PAVEMENT (10-3/4 INCH) 103,367.000

0.000

412-01075  
 

229,667.000

SY  

28.00000 2,894,276.00103,367.000

0.00

0185 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000

0.000SY  

1.61000 0.000.000

0.00

0185 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000

124,381.000SY  

1.61000 200,253.41124,381.000

200,253.41

0185 MATERIAL ALLOWANCE FINE CONCRETE SAND 0.000

0.000SY  

1.12500 0.000.000

0.00

0185 MATERIAL ALLOWANCE FINE CONCRETE SAND 0.000

119,176.667SY  

1.12500 134,073.75119,176.667

134,073.75
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PCN: 16262-BID    ESTIMATE RUN

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE #57 COARSE AGGREGATE 0.000

0.000SY  

2.99000 0.000.000

0.00

0185 MATERIAL ALLOWANCE #57 COARSE AGGREGATE 0.000

126,300.000SY  

2.99000 377,637.00126,300.000

377,637.00

0185 MATERIAL ALLOWANCE #4 COARSE AGGREGATE 0.000

0.000SY  

1.57000 0.000.000

0.00

0185 MATERIAL ALLOWANCE #4 COARSE AGGREGATE 0.000

70,425.000SY  

1.57000 110,567.2570,425.000

110,567.25

0185 MATERIAL ALLOWANCE #9 COARSE AGGREGATE 0.000

0.000SY  

1.25400 0.000.000

0.00

0185 MATERIAL ALLOWANCE #9 COARSE AGGREGATE 0.000

18,465.997SY  

1.25400 23,156.3618,465.997

23,156.36

0185 MATERIAL ALLOWANCE #6 EPOXY TIE BARS 0.000

117,434.000SY  

0.38000 44,624.92117,434.000

44,624.92

0186 CONCRETE PAVEMENT (8 INCH) ADDED BY CO#7 1,058.000

0.000

412-00800  
 

1,058.000

SY  

42.00000 44,436.001,058.000

0.00

0190 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

78.000

CY  

95.00000 0.000.000

0.00

0195 *CONCRETE CLASS D (BOX CULVERT) 252.100

111.800

601-03030  
 

577.000

CY  

580.00000 211,062.00363.900

64,844.00

0200 *REINFORCING STEEL (EPOXY COATED) 31,326.000

15,986.000

602-00020  
 

64,195.000

LB  

0.85000 40,215.2047,312.000

13,588.10
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PCN: 16262-BID    ESTIMATE RUN

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

4,646.000LB  

0.60000 2,787.604,646.000

2,787.60

0205 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 64.000

0.000

603-02240  
 

83.000

LF  

110.00000 7,040.0064.000

0.00

0210 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 104.000

0.000

603-02300  
 

104.000

LF  

125.00000 13,000.00104.000

0.00

0215 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000

0.000

603-05124  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0220 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05130  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0225 24 INCH CORRUGATED STEEL PIPE 40.000

0.000

603-10240  
 

156.000

LF  

45.00000 1,800.0040.000

0.00

0230 30 INCH CORRUGATED STEEL PIPE 125.000

10.000

603-10300  
 

143.000

LF  

54.00000 7,290.00135.000

540.00

0231 ADDED ITEM (LUMP SUM)/ CO#9 MODIFY CULVERT 0.000

1.000

900-00014  
 

1.000

L S 

1,980.00000 1,980.001.000

1,980.00

0235 36 INCH CORRUGATED STEEL PIPE 96.000

0.000

603-10360  
 

309.000

LF  

65.00000 6,240.0096.000

0.00

0240 24 INCH STEEL END SECTION 6.000

0.000

603-30024  
 

8.000

EACH

300.00000 1,800.006.000

0.00

0245 30 INCH STEEL END SECTION 12.000

0.000

603-30030  
 

12.000

EACH

550.00000 6,600.0012.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 12/03/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 36 INCH STEEL END SECTION 9.000

0.000

603-30036  
 

12.000

EACH

750.00000 6,750.009.000

0.00

0255 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

675.000

LF  

11.50000 0.000.000

0.00

0260 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,034.25000 0.000.000

0.00

0265 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,408.00000 0.000.000

0.00

0270 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

354.000

LF  

71.60000 0.000.000

0.00

0275 *END POST 109.000

0.000

607-00005  
 

109.000

EACH

100.00000 10,900.00109.000

0.00

0280 *CORNER AND LINE BRACE POST 171.000

0.000

607-00010  
 

171.000

EACH

120.00000 20,520.00171.000

0.00

0285 *FENCE BARBED WIRE WITH METAL POSTS 79,215.000

0.000

607-01000  
 

82,425.000

LF  

0.85000 67,332.7579,215.000

0.00

0285 MATERIAL ALLOWANCE WIRE, STAYS, POSTS 0.000

0.000LF  

0.42500 0.000.000

0.00

0290 *FENCE COMBINATION WIRE WITH METAL POSTS 19,001.000

0.000

607-11200  
 

19,001.000

LF  

1.50000 28,501.5019,001.000

0.00

0290 MATERIAL ALLOWANCE WIRE AND POSTS 0.000

0.000LF  

0.73000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 12/03/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

267.000

EACH

13.45000 0.000.000

0.00

0300 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

15.000

EACH

14.55000 0.000.000

0.00

0305 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

15.65000 0.000.000

0.00

0310 *CONSTRUCTION SURVEYING 0.380

0.000

625-00000  
 

1.000

L S 

39,480.00000 15,002.400.380

0.00

0315 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

20.000

HOUR

100.00000 0.000.000

0.00

0320 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

698,242.45000 698,242.451.000

279,296.98

0325 *EPOXY PAVEMENT MARKING 0.000

227.000

627-00005  
 

480.000

GAL 

49.50000 11,236.50227.000

11,236.50

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 218.000

0.000

627-00012  
 

465.000

GAL 

25.00000 5,450.00218.000

0.00

0335 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

0.000

627-02010  
 

110.000

SF  

10.00000 0.000.000

0.00

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

60.000

SF  

10.00000 0.000.000

0.00

0345 *FLAGGING 5,234.000

859.500

630-00000  
 

12,500.000

HOUR

22.50000 137,103.756,093.500

19,338.75
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PCN: 16262-BID    ESTIMATE RUN 12/03/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *PILOT CAR OPERATION 1,169.000

258.000

630-00001  
 

3,000.000

HOUR

32.00000 45,664.001,427.000

8,256.00

0355 *TRAFFIC CONTROL INSPECTION 18.000

14.000

630-00007  
 

100.000

DAY 

100.00000 3,200.0032.000

1,400.00

0360 *TRAFFIC CONTROL MANAGEMENT 78.000

18.000

630-00012  
 

280.000

DAY 

428.60000 41,145.6096.000

7,714.80

0365 *FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

6.000

EACH

550.00000 1,650.003.000

0.00

0370 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.500

0.000

630-80335  
 

7.000

EACH

50.00000 175.003.500

0.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000

0.000

630-80341  
 

14.000

EACH

190.00000 1,330.007.000

0.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.500

0.000

630-80342  
 

71.000

EACH

195.00000 6,922.5035.500

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

4.000

EACH

160.00000 0.000.000

0.00

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 556.250

0.000

630-80344  
 

1,112.500

SF  

15.00000 8,343.75556.250

0.00

0395 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

2,500.00000 5,000.002.000

0.00

0400 *DRUM CHANNELIZING DEVICE 351.500

0.000

630-80360  
 

703.000

EACH

8.00000 2,812.00351.500

0.00
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PCN: 16262-BID    ESTIMATE RUN 12/03/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *PORTABLE TRAFFIC SPEED MONITOR 1.000

0.000

630-80367  
 

2.000

EACH

2,000.00000 2,000.001.000

0.00

0410 CONCRETE BARRIER (TEMPORARY) 750.000

0.000

630-80370  
 

1,500.000

LF  

14.55000 10,912.50750.000

0.00

0415 *TRAFFIC CONE 158.500

0.000

630-80380  
 

317.000

EACH

4.20000 665.70158.500

0.00

0420 *CHANNELIZING DEVICE (FIXED) 149.500

0.000

630-80391  
 

310.000

EACH

30.00000 4,485.00149.500

0.00

0425 RUMBLE STRIP (PORTABLE) 6.000

0.000

630-80430  
 

16.000

EACH

1,000.00000 6,000.006.000

0.00

0430 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

5,848.000

F A 

1.00000 0.000.000

0.00

0445 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

296,918.000

F A 

1.00000 0.000.000

0.00

0450 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

4,500.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:57:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A OJT COLORADO TRAINING PROGRAM 228.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 228.00228.000

0.00

0465 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,700.000

F A 

1.00000 0.000.000

0.00

0470 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

323,281.000

F A 

1.00000 0.000.000

0.00

0475 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A UTILITIES 4,391.750

0.000

700-70034  
 

4,391.750

F A 

1.00000 4,391.754,391.750

0.00

0485 F/A HIGH SPEED INTERNET CONNECTION 165.040

0.000

700-70035  
 

5,000.000

F A 

1.00000 165.04165.040

0.00

0490 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 6,213,766.621,465,267.0411,394,933.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,850.00000 21,850.001.000

0.00

0500 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,500.00000 19,500.001.000

0.00

0505 SANITARY FACILITY 4.000

0.000

620-00020  
 

4.000

EACH

1,900.00000 7,600.004.000

0.00

CAT 48,950.000.0048,950.00CURRENT AMT0400 $ $ $

$ 6,262,716.621,465,267.04$11,443,883.40$CURRENT AMTPROJECT TOTAL


